
 

TO: Finance Working Group  DATE: June 1, 2005 

FR: Kenneth Folan   

RE: STIP Project Delivery for Projects Programmed in FY 2004-05 and FY 2005-06 

Background 
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project delivery 
requirements for transportation projects. Projects programmed in the State Transportation Improvement 
Program (STIP) must receive an allocation from the California Transportation Commission (CTC) or 
Caltrans by the end of the fiscal year in which the funds are programmed.  Funds not allocated or 
extended by the CTC within this deadline are deleted from the STIP with the funds returned to the 
county in the next county share period.  MTC staff monitors the delivery of STIP projects, and has been 
informing members of the Bay Area Partnership on a monthly basis of the project delivery requirements 
and pending deadlines. 
 
FY 2004-05 Projects  
Attachment A lists STIP projects programmed in FY 2004-05.  Due to the State’s financial situation 
and its affect on available funds for STIP allocations, the CTC has severely limited STIP allocations.  In 
some cases, the CTC rescheduled FY 2004-05 projects to FY 2005-06.  STIP projects programmed 
with Transportation Enhancement (TE) funds were allocated without delay.   
 
FY 2005-06 Projects 
Please review all FY 2005-06 STIP projects (including TE projects and TE Reserve), listed in 
Attachment B.  Those projects that have submitted amendment requests are noted.  The deadline has 
now past to move additional projects out of FY 2005-06.  In accordance with SB 45, a project cannot 
be moved out in the year it is programmed.  Since the CTC does not meet in June 2005, projects 
programmed in FY 2005-06 must now request allocations or allocation extensions before June 30, 
2006. 
 
Please contact Kenneth Folan at (510) 464-7804 or kfolan@mtc.ca.gov with questions or comments. 
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STIP Allocation Status Report for FY 2004-05 Programmed Projects
Allocation Deadline 6/30/2005

($1,000's)

Attachment A

RTIP  

County TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA978027 ACTA AB 3090 reimbursement (880 HOV) CON 11,800 0 11,800 Rescheduled to FY 2005-06
Contra Costa CC990040 Caltrans I-680 Aux Lanes Bollinger Canyon and Sycamore Ave Jul-04 ROW SUP 50 50 0 Allocated - Caltrans Support 
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 880 Coleman) Jul-04 CON 6,809 6809 0 Allocated - GARVEE Debt Service
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV North) Jul-04 CON 3,694 3694 0 Allocated - GARVEE Debt Service
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV South) Jul-04 CON 4,250 4250 0 Allocated - GARVEE Debt Service

Sonoma SON010001 Caltrans Sonoma 101 Steele Lane Interchange Improvements CON 13,759 0 13,759

Rescheduled to FY 2005-06 - Amendment 
pending to shift funds to 101 HOV Project CON 
- $13.358M; CON (escalated) - $401K

Total RTIP 40,362 14803 25,559

RTIP - TE

County TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Contra Costa CC010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail CON & PSE 31 0 31
Extension request approved by CTC - CON - 
$21K; PSE - $10K

Contra Costa CC010038 CC County I-80 Bikeway storm drain grates CON & PSE 32 0 32
Funds will lapse per CMA - CON - $30K; PSE - 
$2K

Contra Costa CC010039 CC County Reliez Valley Rd ped path CON 342 0 342 Extension request approved by CTC
Contra Costa CC010019 Richmond Richmond Greenway and Bikeway, phase 1 CON 423 0 423 Allocated
Contra Costa CC010036 San Pablo San Pablo Dam Rd ped path CON 115 0 115 Extension request approved by CTC
Contra Costa CC010034 San Ramon Old Ranch Rd bicycle path CON 62 0 62 Extension request approved by CTC
San Mateo SM010045 San Mateo San Mateo 3rd/4th St ped and streetscape Oct-04 CON 410 410 0 Allocated

Total RTIP - TE 1,415 410 1,005

ITIP

County TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Solano SOL010030 CCJPA Bahia viaduct track & bridge upgrade ENV & PSE 190 190 0
Rescheduled to FY 2005-06 - ENV - $40K; 
PSE - $150K

Santa Clara SCL970002 Caltrans State Route 152 Truck climbing lanes Jul-04 ROW 400 400 0 Allocated  

Sonoma SON010002 Caltrans Petaluma operational improvements CON & CON SUP 4,000 0 4,000
Rescheduled to FY 2005-06 CON - $3.2M; 
CON SUP -$800K

Total ITIP 4,590 590 4,000

ITIP - TE

County TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Marin MRN050003 Caltrans State Route 1 Wildlife crossing Jul-04
ENV & PSE & 

ROW SUP 150 150 0
Allocated; ENV - $30K; PSE - $100K; ROW 
SUP - $20K

Marin MRN050012 Caltrans Golden Gate Botanical Management Area Jul-04
ENV & PSE & 

ROW SUP 90 90 0
Allocated; ENV - $20K; PSE - $50K; ROW 
SUP - $20K

Santa Clara SCL050011 Caltrans Route 152 - Water quality enhancements Jul-04
ENV & PSE & 

ROW SUP 105 105 0
Allocated; ENV - $20K; PSE - $80K; ROW 
SUP - $5K

San Francisco SF050007 Caltrans Route 1 - Water quality enhancements Jul-04 PSE & ROW SUP 75 75 0 Allocated; PSE - $70K; ROW SUP - $5K

Total ITIP - TE 420 420 0
Shaded projects have been allocated by CTC or Caltrans 
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STIP Allocation Status Report for FY 2005-06 Programmed Projects
Allocation Deadline 6/30/2006

($1,000's)

Attachment B

RTIP  

County TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA010006 Caltrans SR 84 - Extend Dumbarton HOV lns to Rt 880 ROW & ROW SUP 280 0 280 ROW - $250K; ROW SUP - $30K
Alameda ALA010005 Caltrans SR 84 - HOV on ramp at Newark Bl ROW & ROW SUP 280 0 280 ROW - $250K; ROW SUP - $30K
Alameda ALA010032 Caltrans I-580 noise barrier - San Leandro ROW & ROW SUP 130 0 130 ROW - $100K; ROW SUP - $30K
Alameda ALA990015 Union City Union City Intermodal Station CON 720 0 720
Alameda MTC990005 MTC Planning, programming, and monitoring CON 110 0 110 Allocation Request Submitted
Alameda ALA99SA01 ACCMA Planning, programming, and monitoring CON 110 0 110 Allocation Request Submitted
Alameda RTIP Totals 1,630 0 1,630
Contra Costa CC010009 Caltrans SR 4 - Loveridge-Somersville, 8 lanes w/HOV ROW & ROW SUP 8,000 0 8,000 ROW - $6M; ROW SUP - $2M
Contra Costa CC010003 Caltrans I-80 Westbound HOV lanes, Rt 4-Carquinez Br CON 5,365 0 5,365 CON - $5M; CON (escalated) - $365K

Contra Costa CC990040 Caltrans I-680 Aux lane, Danville seg 1, San Ramon seg 3 CON &CON SUP 9,172 0 9,172
CON - $7.4M; CON SUP - $1.550M; CON 
(escalated) - $222K

Contra Costa MTC990005 MTC Planning, programming, and monitoring CON 71 0 71 Allocation Request Submitted
Contra Costa RTIP Totals 22,608 0 22,608

Marin MRN990001 Caltrans U.S. 101 HOV Gap Closure CON 19,512 0 19,512
Amendment pending  CON - $18.392M; CON 
(escalated) - $1.120m

Marin MRN990001 Caltrans U.S. 101 HOV Gap Closure CON 11,957 0 11,957
Amendment pending CON - $11.271M; CON 
(escalated) - $686k

Marin MRN050002 Marin CMA Planning, programming, and monitoring CON 24 0 24 Allocation Request Submitted
Marin MTC990005 MTC Planning, programming, and monitoring CON 17 0 17 Allocation Request Submitted
Marin RTIP Totals 31,510 0 31,510
Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening PSE 2,000 0 2,000

Napa NAP950004 Caltrans Trancas St interch planting mitigation 
ENV & PSE & ROW 

SUP 68 0 68
ENV - $9K; PSE - $50K; ROW SUP - $9K - 
Changes per 2004 STIP Technical Adjustments

Napa MTC990005 MTC Planning, programming, and monitoring CON 11 0 11 Allocation Request Submitted
Napa RTIP Totals 2,079 0 2,079
San Francisco MTC990005 MTC Planning, programming, and monitoring CON 47 0 47 Allocation Request Submitted
San Francisco SF010008 SFCTA Planning, programming, and monitoring CON 65 0 65 Allocation Request Submitted
San Francisco RTIP Totals 112 0 112

San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Av CON &CON SUP 28,445 0 28,445
CON - $27.325M; CON SUP - $350K; CON 
(escalated) - $820K

San Mateo MTC990005 MTC Planning, programming, and monitoring CON 49 0 49 Allocation Request Submitted
San Mateo MTC030015 SM C/CAG Planning, programming, and monitoring CON 67 0 67 Allocation Request Submitted
San Mateo RTIP Totals 28,561 0 28,561
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 880 Coleman) CON 7,315 0 7,315
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV North) CON 3,968 0 3,968
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV South) CON 4,566 0 4,566

Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements CON & CON SUP 4,299 0 4,299
Amendment Pending CON - $4.149M; CON SUP 
- $150K

Santa Clara SCL010040 SCVTA Rt 152/156 interchange improvements ROW  1,841 0 1,841 Amendment Pending  
Santa Clara MTC990005 MTC Planning, programming, and monitoring CON 29 0 29 Allocation Request Submitted
Santa Clara SCL010004 SCVTA Planning, programming, and monitoring CON 229 0 229 Allocation Request Submitted
Santa Clara RTIP Totals 22,247 0 22,247

Solano SOL991103 Caltrans Napa Riv-Sonoma Bl, planting CON 0 0 0 Technical Change Moves $428K to FY 2006-07

Solano CC010003 Caltrans I-80 Westbound HOV lanes, Rt 29-Carquinez Br PSE & CON 1,500 0 1,500 Amendment Pending - PSE - $500K; CON  - $1M
Solano SOL950035 Vallejo Vallejo ferry terminal, parking PSE 1,200 0 1,200
Solano SOL991032 Vallejo Baylink ferry maintenance facility CON 425 0 425
Solano SOL010038 Solano TA Local rds north of Rt 80/680/12 interch ENV 2,000 0 2,000 Amendment Pending
Solano SOL010031 Benicia Intermodal transit station, Benicia ENV 225 0 225
Solano SOL010032 Fairfield Capitol Corridor rail station, Fairfield PSE 125 0 125
Solano MTC990005 MTC Planning, programming, and monitoring CON 29 0 29 Allocation Request Submitted
Solano SOL010002 Solano TA Planning, programming, and monitoring CON 38 0 38 Allocation Request Submitted
Solano RTIP Totals 5,542 0 5,542

Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane CON & CON SUP 36,573 0 36,573

CON - $30.770M; CON SUP - $4.7M; CON 
(escalated) - $1.103M - Amendment pending to 
add funds

Sonoma MTC990005 MTC Planning, programming, and monitoring CON 41 0 41 Allocation Request Submitted
Sonoma SON010017 SCTA Planning, programming, and monitoring CON 62 0 62 Allocation Request Submitted
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STIP Allocation Status Report for FY 2005-06 Programmed Projects
Allocation Deadline 6/30/2006

($1,000's)

Attachment B

Sonoma RTIP Totals 36,676 0 36,676
Total RTIP - Region 150,965 0 150,965

RTIP - TE

County Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA990015 Union City Union City Intermodal Station - TE Elements CON 5,307 0 5,307
Contra Costa CC030009 BART Bicycle pavilions, BART stations CON & PSE 450 0 450 PSE - $34K; CON  - $416K

Contra Costa CC010031 CC County Delta DeAnza Trail crossing of Rt 4 CON 311 0 311
Amendment approved to shift funds to FY 2006-
07

Contra Costa CC030010 CC County Camino Tassajara Rd, bikeway shoulders CON 324 0 324
Amendment approved to shift funds to FY 2006-
07

Contra Costa CC030008 Lafayette Pleasant Hill Rd, Mt Diablo-Condit, bike/ped imps CON 1,436 0 1,436
Marin NEW Marin CMA TE Reserve CON 1,005 0 1,005 Leave in FY 2005-06 per CMA
Napa NEW NCTPA TE Reserve CON 623 0 623 Amendment pending to shift to FY 2006-07 

San Francisco NEW SFCTA TE Reserve CON 2,712 0 2,712
Amendment pending to program funds to 
projects

San Mateo NEW SM C/CAG TE Reserve CON 2,383 0 2,383
Amendment approved to shift funds to FY 2007-
08

Santa Clara SCL991063 Sunnyvale Borregas Ave Bike Bridges Over U.S. 101 and S.R. 237 CON 3,700 0 3,700 Amendment pending to shift to FY 2006-07
Santa Clara SCL050010 Santa Clara San Tomas Aquino Creek Bike Trail - Reach III CON 2,000 0 2,000 Leave in FY 2005-06 per CMA

Santa Clara NEW VTA TE Reserve CON 513 0 513
Amendment approved to shift funds to FY 2006-
07

Solano NEW STA TE Reserve CON 1,629 0 1,629 Leave in FY 2005-06 per CMA

Sonoma NEW SCTA TE Reserve CON 1,988 0 1,988 Amendment pending to shift funds to later years

Total RTIP - TE 24,381 0 24,381

ITIP

County Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Contra Costa CC010009 CCJPA SR 4 - Loveridge-Somersville, 8 lanes w/HOV ROW 3,000 0 3,000

Contra Costa CC010003 Caltrans I-80 Westbound HOV lanes, Rt 4-Carquinez Br CON & CON SUP 24,384 0 24,384
CON - $17.8M; CON SUP - $5.5M; CON 
(escalated) - $1.084M

Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening PSE 2,000 0 2,000

San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Ave CON & CON SUP 15,468 0 15,468
CON - $8.561M; CON SUP - $6.650M; CON 
(escalated) - $257K

Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements CON & CON SUP 3,551 0 3,551
Amendment pending CON - $1.151M; CON SUP - 
$2.4M

Santa Clara SCL970002 Caltrans State Route 152 Truck climbing lanes ROW & CON 1,000 0 1,000 ROW - $400K; CON  - $1M

Santa Clara SCL010040 VTA Rt 152/156 interchange improvements ROW & PSE 1,759 0 1,759
Amendment pending ROW - $1.704M; PSE - 
$55K

Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane CON 12,360 0 12,360 CON - $12M; CON (escalated) - $360K

Total ITIP 63,522 0 63,522

ITIP - TE

County Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Marin MRN050003 Caltrans State Route 1 Wildlife crossing CON & CON SUP 625 0 625
Amendment pending to shift to FY 2006-07 CON - 
$525K; CON SUP - $100K

Marin MRN050012 Caltrans Golden Gate Botanical Management Area CON & CON SUP 210 0 210 CON - $170K; CON SUP - $40K
San Francisco SF050007 Caltrans Route 1 - Water quality enhancements CON & CON SUP 575 0 575 CON - $525K; CON SUP - $50K

Sonoma SON050002 Caltrans Bicycle and Pedestrian Facilities along U.S. 101
ROW & ROW SUP 

& CON 2,344 0 2,344 ROW - $1M; ROW SUP - $6K; CON - $1.338M

Total ITIP - TE 3,754 0 3,754
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